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ORIGINS OF PROJECT 
Definition 
The present concept for the University Transitway is to operate a bus 
system on an exclusive limited access right-of-way facilitating intercampus 
movement between the East Bank of the Minneapolis Campus and the St. Paul 
Campus. Three remote parking lots will serve as an integral part of the 
transit operation. 
History 
The project grew out of the University Area Transit Study for the 
Metropolitan Transit Commission (MTC) in 1974. The study identified the 
potential utilization of existing railroad right-of-way as a means of 
pursuing transit options for the University community. In response to 
the magnitude of the issues associated with developing a timely solution to 
transportation problems at the University, the 1976 Minneapolis 
Campus Long Range Development Plan adopted a strategy for building a 
busway along railroad right-of-way. The busway was intended to resolve 
transportation problems in the University area related to parking deficien-
ces, excessive travel distances, travel time and costs for intercampus 
transit service, traffic congestion, the negative impact of University 
traffic on neighborhood streets and vehicular/pedestrian conflicts. 
The long range planning process for the campuses recognized that it would 
take bold, cooperative efforts on the part of several agencies to affect 
the implementation of transportation improvements as identified in the 
Minneapolis and St. Paul Campus Plans. A Project Management Board was 
created, including representatives from the the Cities of Minneapolis and 
St. Paul, the Minnesota Department of Transportation, the Metropolitan 
Transit Commission, the Metropolitan Council and the University. 
Administration and project staff was jointly provided by the Minnesota 
Department of Transportation•s District 9 Office and the University of 
Minnesota. The board defined four major elements for the improvement 
program now entitled the University Area Short Range Transportation 
Program (UASRTP). 
University Area Short-Range Transportation Program 
The four major elements of UASRTP included: 1) a busway to connect the 
University East Bank and St. Paul Campuses with an associated intercampus 
transit service plan, 2) three remote-intercept parking lots interspersed 
along the intercampus transit route, 3) roadway improvements to complement 
the intercampus transit service and access the remote-intercept parking 
facilities; and 4) the provision for an exclusive bicycle path along the 
right of way. 
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A consultant was hired to conduct a feasibility study for each of the 
transportation components, and the resultant transportation plan was 
completed in 1978. Each component was evaluated, and agency responsibility 
for local capital dollars and project implementation and support were 
identified. Responsible agencies included the Minnesota Department of 
Transportation (MNDOT), the Cities of Minneapolis and St. Paul, and the 
University of Minnesota. 
Project Funding 
Funding sources were also identified for each plan component. The recom-
mended sources included Interstate Substitution dollars, Legislative 
Appropriations, Maintenance Funds and Interstate Appropriations. 
The major source of funding for this project (capped at $13.5 million) 
is being provided by the Federal Highway Administration (F.H.W.A.) under 
the Interstate Substitution Program. The local share ($4,760,000) is being 
provided by the University under separate agreements with MNDOT. (See 
Appendices 1 and 2.) 
The Short Range Transportation Plan was designated by the Interstate 
Substitution Committee of the Metropolitan Council as the number two 
funding priority among the Metro Projects. The Transitway was evaluated 
along with other projects on the basis of whether or not it served the 
needs for which Substitution Funds were originally intended, and it was 
categorized as a major transit improvement of metropolitan importance. 
University Control 
When competition for Title IX Interstate Substitution funds in the 
metropolitan area became severe in 1982, several elements of the Short 
Range Transportation Plan were eliminated. The Transitway and remote park-
ing lots remained intact, but because MNDOT indicated an inability to pro-
vide the final design documents for the Transitway and parking elements of 
the project, the University assumed this function. 
Benefits 
The University•s involvement with the Transitway and remote parking 
lots as an element of the Short Range Transportation Plan was viewed as a 
viable project because it offers an opportunity to improve the integration 
of the Minneapolis and St. Paul campuses into a single functional unit. 
As reaffirmed in the 1985 Long Range Parking Study, its construction will 
provide significant benefits to the University by increasing parking 
supply, minimizing inter-campus travel time, and reducing transit operating 
costs, pollutant emissions, and on-street traffic congestion. The Transit-
way can also serve as a catalyst for future University-related development, 
and has the potential to accomodate future transit options. A brief 
description of benefits is attached to the report as Appendix 3. 
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PROGRESS TO DATE 
The 11 U of M Intercampus Transitway Status and Issues Matrix 11 is 
attached to this report as Appendix 4. It traces the project•s 
political, physical, and economic development from the time it 
was identified in 1972 to the present. The major milestones 
accomplished to date are: 
1972 The Transitway project is first identified by transpor-
tation planners 
1974 The University Area Transit Study identified the potential 
for utilizing railroad right-of-way to pursue transit 
options within the University Community. 
1976 The Minneapolis Campus Long Range Development Plan adopted 
a strategy for developing a busway along railroad right-of-
way. 
1978 The University Area Short Range Transportation Plan analyzed 
technical feasibility of a busway, remote-intercept parking 
and roadway improvements and developed implementation program 
and financial plan. 
1978-
79 
The Project Management Board was created with represent-
atives from several political jurisdictions and public 
interest groups. Its function was to manage the complex 
issues involved with the project and to secure public 
funding for project implementation. 
1981 The Metro Council approved of the Basic Transitway (proj-
ect) Development Report. 
1982 The Metro Council approved the Environmental Assessment. 
1982 The IX Interstate Substitution Funds were made available 
for funding the engineering and final design needs of the 
University Area Transit Project. 
1983 The Federal Highway Administration issued a finding of no 
significant environmental impact. 
1984 The Board of Regents approved the project at a cost of 
$18,260,000, of which the U of M would contribute $4.76 
million. 
1986 The University of Minnesota retained three engineering 
consultants to design the project. 
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1987 MnDOT, acting as the U of M•s agent, commenced right-of-way 
acquisition activities as the consultants proceeded with design. 
1987 The University of Minnesota acquired a six acre. parcel of 
land (the Schnitzer Property) for remote parking adjacent to the 
Transitway~ 
1988 Independent consultants conducted soil contamination 
testing and issued a report following Minnesota 
Pollution Control Agency (MPCA) Guidelines. 
1988 Cost estimates were updated and the scope of the project was 
adjusted by eliminating all grade separated intersec-
tions on the west half of the Transitway so as to reflect 
established budget constraints. (See Appendices 5 and 6.) 
The project design is presently 75% complete and at the stage where 
major funding and administrative decisions must be made in order to 
proceed. 
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ISSUES AND UNCERTAINTY FACTORS 
It is important to understand that because of the number and complexity 
of governmental agencies and other entities that must participate in 
and approve the development steps of the Transitway project, it is 
not possible for the University to manage the development of the Tran-
sitway within the same managerial parameters that would normally apply 
in a typical capital building project. 
In order to progress with the Transitway, the University will have to 
accept certain unavoidable cost and time risks which are inherent in 
urban construction projects. 
The primary issues that represent cost and time interrelated risks 
are: 
Right-of-Way Acquisition 
The process of right-of-way acquisition presents uncertainties related 
to both time and cost. Appraisals must first be made for all proper-
ties to be acquired in order to determine their value. Offers to 
purchase will then be made to present landowners. If any land 
purchases cannot be satisfactorily negotiated in accordance with 
appraised values, the power of eminent domain will be exercised by 
MNDOT to acquire the properties and to establish their values through 
court action. 
An important decision-making point is expected to occur by August, 
1988 when all appraisals are completed. The estimated cost of land 
acquisition can then be assessed in relation to the project budget. 
The degree to which condemnation proceedings may cause deviations from 
those estimates will not be known until land acquisition is completed. 
Therefore, although both the appraisal and the land acquisition pro-
cesses have been initiated, the resultant land acquisition costs can-
not be accurately measured at this time. 
Soil Pollution 
Based on independent testing, contaminants are present on parcels of 
land that must be purchased for the transitway. The test report has 
been turned over to the University•s Department of Environmental 
Health and Safety which in turn notified the legal department. 
Comments of the Assistant Director of Environmental Health and Safety, 
which have also been forwarded to the legal department, are attached. 
(Appendix 7) A letter from the Physical Planning Office to the legal 
department of the University requesting assistance in this matter is 
also attached, (Appendix 8) After the pollutants are fully quantified 
and clean-up measures (if required) are established to the satisfac-
tion of the MPCA, the cost impact of the soil contamination can be 
made. Time is of the essence, and a decision by the MPCA must be made 
very quickly. 
To expedite development of the project, right-of-way acquisition could 
proceed, but the land would be acquired without the soil pollution 
issue being resolved. This action could in turn represent a future 
cost and time contingency of an indeterminate magnitude. 
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Maintenance Cost 
Maintenance cost of the Transitway has been an issue of concern. A 
preliminary estimate by the University's Physical Plant Operations 
Department set the maintenance cost at $250,000 per year. Subsequently, 
information obtained from the Minnesota State Highway Maintenance Di-
vision suggests that the cost of maintenance should be on the order of 
$50,000 per year. Based upon the Highway Department's experience in 
roadway maintenance, $50,000 is deemed appropriate for the first year 
roadway maintenance cost. 
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RECOMMENDATIONS 
The purpose of this project assessment is to give the University 
Administration a status report and a plan that can guide the administration 
in the decisions necessary to proceed toward completion of the Transitway project. 
Given the complexity of the project, the number of vested interests 
involved, the nature of its funding, and the changes in scope that 
have had to be made, the project is progressing, although not in 
accordance with the schedule needed to maintain timely utilization of 
available Title IX funding. 
To accelerate the process, it is recommended that the following 
actions be taken: 
1. The University, in addition to resolving current development issues, 
reaffirms the need for and commitment to the Transitway Project with 
respect to its cost effective long range academic, transportation,and 
physical planning benefits. 
2. The University Administration, recognizing that it is not possible to 
assess the cost to complete the project until the cost of land 
acquisition and the issue of soil contamination are resolved, inform 
the Regents of the unique nature of the project and obtain their 
commitment to seek or provide additional funding if required. 
3. If the University determines that it can no longer justify its con-
tinuing with the management and implementation of the Transitway Project, 
even though the project may be in the best interest of the University, 
the University should give MNDOT the opportunity to reaffirm its commit-
ment to the project and reassume the responsibility it originally 
had for completing the project on behalf of the University. 
4. If neither the University nor MNDOT can justify the cost or commit 
sufficient funds to complete the project, the University should aban-
don the project. If this occurs, the University must focus its 
energies on insuring that the existing University bus system be made 
to serve the University community in the best, most cost effective 
manner. The development of future roadway projects such as the 
Motley and Dinkytown bypass and the implementation of LRT should be 
to reflect the unique needs of the University and relate harmoniously 
with the physical environment of the campus. 
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INTERCAMPUS 1TIANSITWAY 
1984 1988 1988 1988 
August January March March 
Regents R-0-W @ R-0-W @ R-0-W @ 
Meeting & $2.60/sq.ft. $2.60/sq.ft. $3.15/sq.ft. 
A_l:)prov~d __ m _ijj5 B).'idges Wf3 Bridges .. _.:.;.WL/3.L.....:B::.=r~i:..:::d~g.:::.e:::_s ______ _ 
Land Acquisition Cost 
Roadway & Bridges $ 5,235,000 $ 3.900,000 $ 3.900,000 $ 4,725,000 
Parking Lots 2,123,000 
Easterly (Schnitzer) 679.000 679.000 679.000 
Westerly 975.000 975,000 1,181,250 
Construction Cost 
Roadway & Bridges 9.477,000 12,115,000 10,644,000 10,644,000 
Parking Lots 451,000 
Easterly (Schnitzer) 540,000 540,000 540,000 
Westerly 800,000 800,000 800,000 
Non-contract Cost 
Design Engineering 974,000 1,015,000 970,000 970,000 
Construction Engineering 500,000 485,000 485,000 
Environmental Cleanup 0 0 
Testing & Recommendations 100,000 100,000 
Cleanup Cost ? ? 
Total Project Cost $18,260,000 $20,524,000 $19,093,000 $20,124,250 )> 
Total Project Funding $18,260,000 $16,660,000 $19,210,000 $19,210,000 1J 
. , 
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4,760,000 
13.500,000 
0 
lj. 760,000 
11,900,000 
0 
LJ, 760,000 
13,250,000 
1,200,000 
m 
z 
c 
x 
...... 
1 
·1 
l 
Office of the Associate Vice President APPENDIX 2 
UNIVERSITY OF MINNESOTA 
TWIN CITIES 
May 9, 1988 
Mr. Fred P. Tanzer 
Interstate Substitution Task Force 
Minnesota Department of Transportation 
Transportation Building 
St. Paul, Minnesota 55155 
Dear Mr. Tanzer: 
Physical Planning 
340 Morrill Hall 
100 Church Street S.E. 
Minneapolis, Minnesota 55455 
(612) 625-7355 
The purpose of this letter is to acknowledge receipt of your March 23, 
1988 correspondence and following your offer, to seek your further assist-
ance. Specifically, I would like you to verify the University's assumption 
that approximately $1.2 million of bond money authorized by the legislature 
in 1985 as "matching funds" can and will be used for the Transitway Project. 
Please understand that in making this request, the University is 
posing to reduce its own $4,760,000 contribution to the project. 
mate of the cost of the project as of March, 1988 is $19,093,000 
following assumptions: 
not pro-
Our esti-
with the 
1. the average right of way cost does not exceed $2.60 per square foot; 
2. the project is accepted without the two westerly bridges; and 
3. no remedial actions to clean up the environment are required. 
With the additional $1.2 million, the University estimates the total proj-
ect funding to be $19,210,000. Without this additional $1.2 million, the 
project is not feasible, unless other sources of funds can be established. 
Sincerely, 
Clinton N. Hewitt 
Associate Vice President 
Physical Planning 
CNH/mja 
cc: Larry Anderson 
Otis Anderson 
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APPENDIX 3 
Breakdown of Project Benefits 
Increase in total parking supply ~ 2,000 spaces 
0 
0 
0 
Equivalent cost to provide spaces in ramps at $6,000/space = $12,000,000 
Spaces would be affordable and attractive to students 
Helps free existing on-campus surface parking areas for potential 
development 
Provides right-of-way for other uses and potential future needs 
0 Movement of material more efficiently 
0 Corridor for communication facilities and transport of energy 
0 Long term development reserve 
0 More sophisticated transit system when becomes cost effective 
Reduction of travel time from the average of 22 minutes today 
Reduction of operating cost thru: 
0 Reduction distance by 25+% 
0 Increase in Revenue 
0 Increase in operating speed 
0 Increase in safety 
Reduction of pollutant emissions by 37% - based on a fuel consumption 
reduction (due to shorter distance and higher operating speeds). 
Reduce congestion 
0 
0 
0 
Draws substantial traffic to remote lots away from campus proper 
Removes approximately 300 bus trips/day from city streets 
Reduces parking waiting lines which is a significant cause for 
congestion. 
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tml UNIVERSITY OF MINNESOTA : TWIN CITIES 
May 4, 1988 
Mr. Richard J. Dinneen 
Director 
MNDOT 
Office of Right of Way 
Transportation Building, Room 511B 
St. Paul, Minnesota 55115 
Dear Mr. Dinneen: 
Physical Planning 
503 Morrill Hall 
100 Church Street S.E. 
Minneapolis, Minnesota 55455 
(612) 624-5765 
APPENDIX 5 
In response to the April 27 letter from Mr. J.P. Nail, please be advised 
that the University of Minnesota will need a portion of the abandoned Soo 
trackage for Transitway right-of-way. While the exact property needed 
will be shown on a plan to be forthcoming with the completed right of way 
package west of 25th Street, it is estimated that the project will require 
approximately 125 feet. 
As acquisition agent for the University on this project, will you please 
notify Mr. Nail of this need as soon as possible. I appreciate your 
assistance on this matter and would be very much interested to know the 
cost per square foot at which Mr. Nail is willing to dispose of this 
property because the University may be interested in acquiring more of this 
abandoned right-of-way for other purposes. 
Very truly yours, 
Clinton N. Hewitt 
Associate Vice President 
Physical Planning 
CNH/mja 
cc: Larry Anderson 
Otis Anderson 
UNIVERSITY OF MINNESOTA : Physical Planning 
TWIN CITIES 503 Morrill Hall 
May 9, 1988 
The Honorable Kathy o•Brien 
Ward 2 Council Member 
307 City Ha 11 
350 S. 5th Street 
Minneapolis, Minnesota 55415 
Dear Council Member o•Brien: 
100 Church Street S.E. 
Minneapolis, Minnesota 55455 
(612) 624-5765 
APPENDIX 6 
Over the last several months, the University has struggled with the 
Transitway Project budget. Even with additional funding that appears to be 
available through MNDOT, we do not have sufficient funds to complete the 
Transitway as designed. 
In order to facilitate the construction of the University•s Intercampus 
Transitway within the budget, the University has no other choice but to de-
lete the bridge over the Soo Line tracks, at approximately Oak and 5th 
Streets, from the project. I want to assure you that the University is 
sympathetic to the desires of the City of Minneapolis, as expressed by Bob 
Morgan. The University reached this decision reluctantly, with the utmost 
respect for the needs of the city and genuine support for the Dinkytown 
bypass. 
While it is simply not possible for the University to construct this 
bridge over the proposed route of the bypass, I have enclosed, for your 
information, a drawing illustrating how we do propose to cross the align-
ment. It is my feeling that by choosing this alternative, the University 
does not preclude the city from separating the grade of the Transitway 
during construction of the bypass. 
I have r.equested Mr. Richard J. Dinneen, Director of Right-of-Way for 
MNOOT and the acquisition agent for the University on the project, to 
inform Mr. J. P. Nail, of the Soo Line Railroad, that the University will 
require some of their abandoned trackage for this project. 
Sincerely, 
Clinton N. Hewitt 
Associate Vice President 
Physical Planning 
CNH/mja 
Enclosure 
cc: Larry Anderson 
Otis Anderson 
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APPENDIX 7 
~ lt"1;'4.7j . UNIVERSITY OF MINNESOTA \ Department of Environmental Health and Safety t;;; tf ~ . TWIN CITIES ' Boynton Health Service, Room W-140 
j 41 0 Church Street S. E. 
1 Minneapolis, Minnesota 55455 
1 •• -·~..__-
! (612) 626-6002 ·-~. ~ '.L :-:.. RF.~~£>,9;.., 
~v~~~9Bay~~;. 
April 22. 1988 PH'YS;!J~~lA...~~~~G 
tlEMORANDUM 
To: Harvey Turner, Assistant Director for Planning, 503 Morrill Hall , 
From: Fay Thompson, Assistant Director, Environmental Health and 
r 
Safety ~~ 
Subject: Soil Survey of Tnmsitway 
I have reviewed the Twin City Testing report, ·Environmental 
Assessment, Intercampus Transit way, University of Minnesota: Although 
there is evidence of contamination in at least one of the sample locations, 
I do not see anything in this report that should cause unreso1vab1e 
problems in the construction of the transltway. The type of solvent 
contamination found at sampling point B-7 is typical of situations found 
all along the older industrial corridors of the Twin Cities and other 
metropo 11 tan oreas. 
I do not feel thot there is any need for further sampling at this time, 
olthough we moy choose to tol<e a few very specific follow-up samples 
sometime during the summer. A copy of these results should be given to 
MPCA when they are finalized. I will arrange for that contact, rather then 
having the consultant tol<e care of it. 
Please l<eep me informed as the purchase of this property is finalized. 
I olso willl<eep you up-to-dote on my contacts with the MPCA. 
1 
1 
] 
J 
1 
1 
I 
Office of the Associate Vice President APPENDIX 8 
; UNIVERSITY OF MINNESOTA Physical Planning 
·:.. j , , TWIN CITIES 340 Morrill Hall 
May 4, 1988 
TO: Bill Donohue 
FROM: Clint HevJi tt 
100 Church Street S.E. 
Minneapolis, Minnesota 55455 
(612) 625-7355 
RE: Environmental liabilities I financial obligation inherited 
with purchase of right-of-way for Transitway project 
The University must make a detision shortly as to whether to proceed with 
or consider other alternatives to the intercampus Transitway connection 
between Minneapolis and St. Paul. This decision must recognize the liabil-
ities and obligations the University will incur with the purchase of 
right-of -way. 
Twin City Testing was hired by the University to test for the evidence of 
contamination along the route. A copy of their report, "Environmental 
Assessment, Intercampus Transitway, University of Minnesota,. ~tJas given to 
Fay Thompson, Assistant Director, Environmental Health and Safety. While 
contamination was discovered during the course of their test, Fay Thompson 
indicated in a letter, which she also copied to you, that on the basis of 
her review, she did not see anything that should cause unresolvable problems 
in construction. She also recommended that there is no need for further 
sampling. 
Believing that it is better to be prudent now, than sorry later, I am 
writing you to get your opinion and/or advice regarding a sequence of 
actions that ~ill more clearly define the magnitude of resolving environ-
~ental problems. Specifically: 
1. If the University purchases the right-of-way (a tract approximately 
100 feet ~ide by 31 miles long), will the University be expected 
or can it be forced to participate in any additional testing or in 
the clean-up of contamination it did not cause? 
2. Could a parcel of this configuration be interpreted to be an impediment 
to any future clean-up that may De ordered along the right-of-way and 
thereby incur for the University any future financial obligation? 
3. In what time frame can the ~PCA be persuaded to review and give the 
University a decision on this project? 
I 
J 
I 
> 
j 
Bill Donohue 
May 4, 1988 
Page 2 
I appreciate your assistance. I would like to present a report on the 
Transitway to Acting Vice President Carol Campbell on Tuesday, May 10. 
If I could meet with you and get a preliminary sense of your feelings about 
this issue prior to May 10, it would be most helpful. 
CH/mja 
c: Larry Anderson 
Otis Anderson 
Minnesota 
Deparlr.nentofTransportation 
District 9 
3485 Hadley Avenue North 
Oakdale, Minnesota 55109 
APPENDIX 9 
779-1167 Telephone _____ _ 
May 6, 1988 
Mr. Raymond Jackson 
University of Minnesota 
Engineering and Architecture Division 
Office of Physical Planning 
100 Shops Building 
319 15th Avenue S.E. 
Minneapolis, Minnesota 55455 
Dear Mr. Jackson: 
SUBJECT: UNIVERSITY OF MINNESOTA INTERCAMPUS TRANSITWAY 
MINNESOTA PROJECT NO. IX - TRAN (1) 
STATE PROJECT NO. 2700-20, 6200-15 
UNIVERSITY PROJECT NO. 000-83-0163 
In reply to your request for an estimate of the annual 
maintenance cost of the transitway, the conservative 11 ball park 11 
figure of $6,000 per lane mile could be used. This figure 
includes all labor, materials and equipment costs; but, does not 
include anything for future rebuilding of the transitway. 
Sincerely, 
;J.i1 ~ l ~)~gi~~J 
I '-'-"~--,-
Mark Wikelius 
District Maintenance Engineer 
An Equal Opportunity Employer 
